

Message Text

LIMITED OFFICIAL USE

PAGE 01 SINAI 01213 020944Z
ACTION SSM-05

INFO OCT-01 NEA-11 ISO-00 OC-06 CCO-00 (ISO) W
-----048126 021044Z /13
O 020931Z JUN 78
FM USMISSION SINAI
TO SECSTATE WASHDC IMMEDIATE 4091

LIMITED OFFICIAL USE SINAI 01213

FOR SSM

E.O. 11652: N/A
TAGS: OGEN
SUBJECT: RISS INSTALLATION AND EQUIPMENT

REFERENCE: STATE 138206 AND 139106

1. THIS IS TO CONFIRM THAT THE 13 RISS PACKAGES HAVE ARRIVED IN APPARENT GOOD MECHANICAL CONDITION. CASLER HAS INSPECTED AND FOUND NO VISIBLE EVIDENCE OF DAMAGE.
2. ACCORDING TO INFORMATION PROVIDED BY CASLER AND E-SY THE TOWER BASE FOR THE RELAY HAS BEEN POURED. IN ORDER TO PROVIDE TIME FOR CURING CONCRETE, TOWER INSTALLATION CAN COMMENCE ANY TIME AFTER JUNE 6.
3. THE CONCRETE FOR THE GIDDI WEST TOWER IS SCHEDULED TO BE POURED ON JUNE 8-9 AND ALLOWING FOR CURING TIME, INSTALLATION OF TOWER CAN COMMENCE ANY TIME AFTER JUNE 14. I ASSUME YOU ARE AWARE OF THIS SCHEDULE AND THAT THE INSTALLATION TEAM WILL ARRIVE AS SCHEDULED ON JUNE 7.
4. I HAVE GONE OVER THE SCHEDULE CONTAINED IN REFTTEL WITH E SYSTEMS AND THEY WILL HOLD TO SCHEDULE SET FORTH ABOVE. THEY HAVE CONSIDERED AVAILABILITY AND COST FOR CONCRETE PUMPS

LIMITED OFFICIAL USE

LIMITED OFFICIAL USE

PAGE 02 SINAI 01213 020944Z

RECOMMENDED IN REFTTEL. PUMP CAN BE MADE AVAILABLE AT COST OF \$2,400 PER DAY. SINCE POURING OF CONCRETE AT GIDDI WEST WILL TAKE MINIMUM OF TWO DAYS, THEY BELIEVE AND I CONCUR THAT COST IS EXHORBITANT. THEY HAVE COMMENCED PREPARATION OF ROADWAY AND WILL POUR CONCRETE IN USUAL METHOD.

5. CASLER PLANS DEPART SFM TOMORROW, JUNE 3.

HUNT

LIMITED OFFICIAL USE

NNN

Message Attributes

Automatic Decaptioning: X
Capture Date: 01 jan 1994
Channel Indicators: n/a
Current Classification: UNCLASSIFIED
Concepts: n/a
Control Number: n/a
Copy: SINGLE
Draft Date: 02 jun 1978
Decaption Date: 01 jan 1960
Decaption Note:
Disposition Action: RELEASED
Disposition Approved on Date:
Disposition Case Number: n/a
Disposition Comment: 25 YEAR REVIEW
Disposition Date: 20 Mar 2014
Disposition Event:
Disposition History: n/a
Disposition Reason:
Disposition Remarks:
Document Number: 1978SINAI01213
Document Source: CORE
Document Unique ID: 00
Drafter: n/a
Enclosure: n/a
Executive Order: N/A
Errors: N/A
Expiration:
Film Number: D780230-1236
Format: TEL
From: SINAI
Handling Restrictions: n/a
Image Path:
ISecure: 1
Legacy Key: link1978/newtext/t197806102/aaaadjnk.tel
Line Count: 63
Litigation Code IDs:
Litigation Codes:
Litigation History:
Locator: TEXT ON-LINE, ON MICROFILM
Message ID: 9d17777c-c288-dd11-92da-001cc4696bcc
Office: ACTION SSM
Original Classification: LIMITED OFFICIAL USE
Original Handling Restrictions: n/a
Original Previous Classification: n/a
Original Previous Handling Restrictions: n/a
Page Count: 2
Previous Channel Indicators: n/a
Previous Classification: LIMITED OFFICIAL USE
Previous Handling Restrictions: n/a
Reference: 78 STATE 138206
Retention: 0
Review Action: RELEASED, APPROVED
Review Content Flags:
Review Date: 04 aug 2005
Review Event:
Review Exemptions: n/a
Review Media Identifier:
Review Release Date: n/a
Review Release Event: n/a
Review Transfer Date:
Review Withdrawn Fields: n/a
SAS ID: 2142610
Secure: OPEN
Status: NATIVE
Subject: RISS INSTALLATION AND EQUIPMENT
TAGS: OGEN
To: STATE
Type: TE
vdkgvwkey: odbc://SAS/SAS.dbo.SAS_Docs/9d17777c-c288-dd11-92da-001cc4696bcc
Review Markings:
Sheryl P. Walter
Declassified/Released
US Department of State
EO Systematic Review
20 Mar 2014
Markings: Sheryl P. Walter Declassified/Released US Department of State EO Systematic Review 20 Mar 2014